

Milestone Status Update

MILESTONE PROGRESS AND STRATEGIC ROADMAP FOR MODULE DELIVERY TO PRODUCTION

Nithish Jaligapu | nithishjaligapu123@gmail.com | 23/10/2024

Project Overview

- Project Name: Delivery of Module Sessions to Production
- Project Manager: Nithish Jaligapu
- **Project Objective:** By 03/10/23, deliver all 50 sessions across the four modules (A, B, C, and D) to production.

Key Milestone Details

• Current Milestone Date: 01/20/23

• Modules in Progress: A, B, C, and D

• **Overall Status**: On schedule, though some delays have occurred with content research and multimedia integration.

Progress Overview

Module	Total	Delivered to	In Progress	Next Target	Progress
	Sessions	Production		Completion	
Module A	50	Sessions 1–5	Sessions 6–7	Sessions 6–7 by 01/25/23	10% complete
Module B	50	Sessions 1–5	Session 4	Sessions 4–7 by 01/25/23	70% complete
Module C	50	Not started	N/A	Sessions 1–5 by 02/10/23	Planned
Module D	50	Sessions 1–2	Session 3	Sessions 4-5 by 01/25/23	5% complete

Module A: Progress Overview

- Total Sessions: 50
- **Delivered to Production:** Sessions 1–5 (finished on January 20, 23).
- Upcoming Deliverables: Session-6 and Session-7 planned to be delivered by 01/25/23.
- **Progress and Challenges:** As of right now, no significant issues have been reported, and the module is proceeding according to plan. Future content production is well-prepared, and the team is managing the task effectively.

• Completion Status:

- 10% of the total sessions are now in production.
- On schedule to meet the milestone for Session-7 completion.

Next Steps for Module A:

- Finalize and deliver Sessions 6 and 7 by January 25th, 23.
- Continue working towards the next major milestone of completing Session- 10 by early February.

Module B: Progress Overview

- Total Sessions: 50
- **Delivered to Production:** Sessions 1–3.
- Upcoming Deliverables: Sessions 4 through 7 are scheduled to be finished by January 25, 23.
- Challenges Identified: Due to the extensive research in Sessions 4 and 5, extra resources are needed for data sourcing and multimedia integration. There have been slight delays in these sessions, which has increased the demand for time and resources.
- Completion Status:
 - There has been about 70% work made toward the Session-7 milestone.
 - Overall development is still proceeding as planned, but if more funds are not set aside for research projects, there may be more delays.

Next Steps for Module B:

- Increase the amount of resources available to research in Session 4 and Session 5.
- Deliver Sessions 4–7 by 01/25/23 in order to keep this module's overall deadline intact.

Module C: Progress Overview

- Total Sessions: 50
- **Current Status:** Completed Planning phase.
- **Upcoming Deliverables:** On 02/03/23, start development with Session 1. By 02/10/23, deliver Sessions 1 through 5.
- Challenges Identified: Prior to beginning development, curriculum coordination will be necessary for sessions two and three. This collaboration will guarantee seamless content alignment across the module.

• Completion Status:

• The team is prepared to begin work on time now that the planning phase is over.

Next Steps for Module C:

- Make sure that curriculum coordination is completed by January 30, 23 in order to prevent development delays.
- Start production on February 3, 2023, and deliver Sessions 1–5 by February 10, 2023, as scheduled.

Module D: Progress Overview

- Total Sessions: 50
- **Delivered to Production:** Sessions 1–2.
- **Current In-Progress:** Sessions 3.
- **Upcoming Deliverables:** Completion of Sessions 3-5 planned by 01/25/23.
- Challenges Identified: Multimedia content integration has presented challenges in Session 4. Delays are specifically being caused by the incorporation of interactive and video elements, which calls for more development time.
- Completion Status:
 - 10% of the total sessions are now in production.
 - If the multimedia issues continue, there are worries that Session 4 will see more delays.

Next Steps for Module D:

- In Session 4, concentrate on finding solutions to the problems with multimedia integration.
- Provide extra development resources to guarantee that Session 5 is finished by the scheduled date of 01/25/23.

Quality Assurance & Content Review:

- Completion Status:
 - As of 01/20/23, sessions 1-3 in Module A and Module B have undergone quality assurance and content review.
- Upcoming Reviews:
 - By January 30, 2023, the content reviews for Sessions 4–7 in Modules A, B, and D are expected to be finished.

• Challenges:

• No serious problems have been found in the reviews that have been finished thus far. The quality assurance timetable, however, can be impacted by problems with multimedia integration in Module D.

Next Steps for Quality Assurance:

- By the end of January, concentrate on finishing the quality checks for Session-7.
- Keep a careful eye on Module D for any multimedia problems that can affect the timeliness of the content evaluation.

Summary of Key Milestones

Module	Total Sessions	Delivered	In Progress	Next Milestone	Challenges
Module A	50	Sessions 1–5	Sessions 6–7	Sessions 6–7 by 01/25/23	None
Module B	50	Sessions 1–5	Session 4	Sessions 4–7 by 01/25/23	Research delays
Module C	50	Not started	N/A	Sessions 1–5 by 02/10/23	Curriculum coordination
Module D	50	Sessions 1–2	Session 3	Sessions 4-5 by 01/25/23	Multimedia integration issues

Key Achievements

• Content Review & QA:

- o Completed Sessions 1–3 in Module A and Module B by 01/20/23.
- o Aiming to finalize reviews for Sessions 1–7 in Modules A, B, and D by 01/30/23.

• Content Research:

- o Began on 01/15/23, set to conclude by 02/10/23.
- O Delays occurred due to difficulties in obtaining necessary multimedia content.

Challenges & Risks


- Module B: Additional resources may be necessary for the completion of Sessions 4 and 5 due to the extensive research required.
- Module D: Issues with integrating multimedia elements, particularly in Session 4.

Stakeholder Communication


• Next Report: Will be provided after completing the next set of milestones on 01/25/23 for Modules A, B, and D.

Visual Aids

• Chart 1: Overall Module Progress - A graphical representation of the number of sessions completed in each module.



• **Chart 2 : Milestone Timeline** - A visual timeline for milestones in each module, showing completed sessions and future targets.



Conclusion:

The project is progressing toward its goals, with significant milestones set for January 2023. Modules A, B, and D are steadily advancing, although Modules B and D are facing minor delays due to research and multimedia integration issues. Module C is prepared to start on schedule in February 2023. All efforts are being made to meet the final project deadline of 03/10/23